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ABSTRACT
This research was conducted to study on the issues of the maintenance work during 
defect liability period (DLP) for projects under Majlis Perbandaran Taiping, Perak. The 
research was commenced by introduction to all theory which are related to maintenance 
scope and furthered with the maintenance work in construction period. To more 
understanding the introduction regarding the DLP in each types of condition contract 
which is PWD 203 (2007), PAM 2006 and also CIDB 2000 based on the Standard of 
Form Contract which used in Malaysia has been discussed to know its meaning, who is 
person in charge during that period and all the responsible parties that involve during 
this stage. For the data analysis, it was collected via the interview with person who 
involved in maintenance works during DLP in each of case studies and also through the 
questionnaire distributed. The distributed questionnaires has been answered by various 
position of the construction industry people and also public people. All the data 
collected from the survey has been analysed and the finding was showed that there have 
a different view where was from questionnaire it shows that most of respondents choose 
the poor workmanship as a highest factor which may cause the defects during DLP 
while from the case studies it shows that the defect cause during that period more to 
third party liability’s fault. After the finding have recognized, some recommendations 
and approaches has been given in order to overcome the problem in each issues.
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